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Diary #: 1012 Date: 11-Feb-2014 Tuesday
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Const Calendar Day: 617
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the Transversal Indications on the
Electro Slag Weld , work on the Doubler Plates on the West shear plate , & work on miscellaneous
activities . They started at 7:00 AM.

Carlos & Jose had to work on miscellaneous activities on the tower . Crews had to work on house
keeping . They had to clean , vacuum , pull out of the site all the debris , excess materials ,work on the
working platforms , & work with the other crews . Crews were done at 5:00 PM. They left at 5:30 PM.

Richard , Donald , Guowu , Kyle , Paul , Ray , & Zach had to work on the Transversal Indications .
Crews had to prepare their tools & equipments . They were done at 7:30 AM.

Richard had to work with all crews in all areas .

Donald had to work on Joint M . Face B between 3 & 9 meters . Donald had to set the heating blankets
, wait for the steel to reach the required temperature , & excavate . He started at 8:10 AM.

Guowu had to work on Joint G . Face A between 3 & 9 meters . Wu had to clean & grind the weld . He
started at 7:35 AM. He was done at 2:00 PM.

After that , wu had to mobilize & set on Joint A . Face B between 3 & 9 meters . He started to clean &
grind at 2:40 PM.

Ray had to work on Joint L . Face A between 3 & 9 meters . Ray had to heat & excavate . He started at
9:00 AM.

Kyle had to work on Joint M . Face A between 3 & 9 meters . Kyle had to clean & grind . He started at
7:35 AM. He was done at 12:00 PM.

In the afternoon , Kyle had to work with Randy on the North side skirt to the end of the shift .

Paul & Zack had to work on the heating blankets , monitor the heat , supply materials , & work with the
other crews .

In the afternoon , Zach had to work on Joint M . Face A between 3 & 9 meters . He had to clean & grind
. He started at 12:45 PM.

Carlos came to the site at 3:00 PM. He had to work with the crews on the Transversal Indications .
Carlos had to clean & grind . He started at 3:10 PM.
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Randy & Ethan had to work on the top skirt weld . They had to work on the North West corner with the
North center plate . Crews had to prepare their tools , equipments , & reroute the power lines . They were
done at 10:00 AM.

Randy had to align the plates . He had to weld 8 donut plates , set the adjustment brackets , drive drift
pins , set the back bar , & tack weld . He started at 10:30 AM. He was done at 1:45 PM.

Bernie & Simon had to inspect the preparations , measure the gaps , & the back bar . They were done
at 2:30 PM. Randy started to weld at 2:40 PM.

Ethan left at 1:00 PM. Kyle had to work with Randy to the end of the shift .

Joe , Simon , Bernie , & Bonifacio were on the site . They had to work with the welders , VT , MT , &
UT the welds . Check Joe & Simon 's report for the welders detailed activities .

( For the Transversal Indications . For Richard , Donald , Guowu , Paul , Ray , & Zach 8.0 Regular
Hours . & 2.0 Hours Over Time . For Kyle 5.0 Regular Hours . For Carlos 2.0 Hours Over Time )

Ethan left at 1:00 PM Kyle had to work with Randy to the end of the shift .

Welding crews were done at 4;55 PM. They had to wrap up their tools & equipments. Crews left at 5:10
PM.

Julian , Jonathan , & Aaron had to work on the doubler plates , on the West shear plate ( CCO Work ) .
Crews continued to drill the 32 mm. holes . They started at 7:15 AM.

Aaron left at 10:00 AM. He returned to the site at 3:00 PM. Crews were done at 4:50 PM. They had to
wrap up their tools & equipments . Crews left at 5:10 PM.

( For CCO # 366 . For Julient & Jonathon . 8.0 Regular Hours & 2.0 Hours Over Time . For Aaron 3.0
Regular Hours & 2.0 Hours Over Time )

Ballard Diving crews came to the site at 6;50 AM. Alex , Derek , & Todd had to work on the fender
forms . Crews had to wait for Dutra crews t o mobilize the barge to the West side of the tower . They had
to prepare their gears , air supply hoses , & tools . They were done at 10:00 AM.

Alex was the 1st diver to put his gear on . He went into the water at 10:20 AM. Alex had to work on the
rib panels with the footing side walls . He had to drill , install , & tighten the anchor bolts . Alex came out at
2:45 PM.

Ballard Diving crews had to wrap up their tools , hoses ,& tools . They were done at 3:10 PM. Crews left
at 3:20 PM.

Dutra crews came to the site at 6:50 AM. Crews had to work on the West side Joint closure concrete
pour , work on the slab forms , & work on miscellaneous activities . They started at 7:00 AM.

Ron & Ben had to work on the slab forms . Crews continued to work on the East side forms . Crews had
to cut to size the 0.1 X 0.15 meter joists , set at 0.4 meter at centers , secure them with nails, cut , & set
the plywood . They started at 7:15 AM. Crews were done at 3:05 PM.

Robert , Sam , & Luke had to work on the barge mobilization from the East side to the West side of the
tower . They started at 7:15 AM. Crews were done at 9:35 AM.

In addition to that , crews prepare for the West side joint closure concrete pour , dewater the forms ,
work with Conco crews on the concrete pour .

In addition tot hat , crews had to work on house keeping on the North & West sides . They had to pull
out of the site the working platforms , tie rods , & excess materials . They were done at 3:00 PM.

The concrete truck for the closure joints came to treasure Island at 12:00 PM. Steve had to operate the
Phyllis tug boat . He had to take 2 - 0.75 cubic meter buckets , fill with concrete , & bring back to the site .
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Dan had to operate the Bucyrus crane . He had to fly the buckets in & out of the site . The concrete
pour started at 12:30 PM. It was done at 1:40 PM. Steve had to make 3 trips .

Dutra crews were done at 3:10 PM. They had to wrap up their tools & equipments . Crews left at 3:20
PM.

Conco crews came to the site at 11:20 AM. Crews had to work on the West Joint closure concrete pour
. Crews had to prepare their tools , & equipments . They started on the 1st joint at 12:30 PM. Crews had to
vibrate the concrete & clean the rebar . They were done at 2;20 PM. Crews left at 2:30 PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

DUTRA MATERIALS

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: DUTRA MATERIALS

8.00

*E0660562

0.00

No

0.00 0.00

MARINE, STEEL BARGE

8.00

*E0640562

0.00

No

0.00 0.00

8.00

*E0620562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: DUTRA MATERIALS

OTH STEVE FRIYEROperator 8.00 0.00 0.00 8.00

JNM SAMI TAVAKEPiledriver 8.00 0.00 0.00 8.00

JNM RON TORRESPiledriver 8.00 0.00 0.00 8.00

APP ROBERT UTLEYPiledriver 8.00 0.00 0.00 8.00

JNM PEN UNUTOAPiledriver 8.00 0.00 0.00 8.00

JNM LUKE HUDSONPiledriver 8.00 0.00 0.00 8.00

OTH DAN WHEELEROperator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

BALLARD DIVING & SALVAGE

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: BALLARD DIVING & SALVAGE

TODD HORNERMarine Coordinator 8.00 0.00 0.00 8.00

DEREK CHASEMarine Coordinator 8.00 0.00 0.00 8.00

ALEX DOSSMarine Coordinator 8.00 0.00 0.00 8.00

Bid Item: 039 T-FDS-CIP.03904-0120F4 Tower Fender System Cast-in-place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

FOR WENDELL STEPHENSSemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM HUMBERTO DURANNone of the Above 3.00 0.00 0.00 3.00
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Bid Item: 053 T-L01-DSE.05304-0120F4 Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

8.00

*E0030562

2.00

No

0.00 0.00

TRUCK

8.00

*E0020412

2.00

No

0.00 0.00

WELDING EQUIPMENT

8.00

*E0010562

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2296

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2295

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

2294

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ETHAN KENTIronworker 6.00 0.00 0.00 6.00

JNM JULIENT POULKIronworker 8.00 2.00 0.00 10.00

APP JONATHON BISKNERIronworker 8.00 2.00 0.00 10.00

GEN AARON KENTIronworker 3.00 2.00 0.00 5.00

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00

FOR RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM PAUL FAMBRINIIronworker 8.00 2.00 0.00 10.00

APP KYLE CROWLEYIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM ERNEST CONNORSIronworker 8.00 2.00 0.00 10.00

JNM DONALD PLUMBIronworker 8.00 2.00 0.00 10.00

JNM JOSE PRADOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

FOR JOSE AVILASemi-Skilled Laborer 4.00 0.00 0.00 4.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.80 2.00 0.00 2.80
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